COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 13/ 2012

ESTI MATE SUMVARY 11: 02: 20
CONTI D C18220 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 18220- BI D COFRS REPORTI NG CATEGORY: 6 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 5.0 DAYS TI VE ALLOW 320 WORK DAYS
SH121 BRI DGE OVER BEAR CREEK - FBR PERCENT TI ME: 1.56 ORI G TI ME ALLOW 320 WORK DAYS
PRQJECT NO. FBR 1211-078
SH121 BRI DGE OVER BEAR CREEK - FBR
NAMVE OF RQAD: 121A
PRQIECT COUNTI ES: JEFFERSON, REG ON 6
CONTRACTOR:
LAWRENCE CONSTRUCTI ON COVPANY PAY PER OD ENDI NG 03/ 30/ 2012 DATE TI ME STARTED 02/ 27/ 2012
9002 N. MOORE RD. DATE LET 11/ 17/ 2011 DATE WORK BEGAN
DATE AWARDED 12/ 14/ 2011 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 28/ 2011 DATE ACCEPTED
LI TTLETON CO 80125 303- 791- 5642 DATE NOTI CE TO PROCEED 02/ 27/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 6, 480, 767. 08 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQIECT AMT: $  5,600,000.00 NON-PARTI Cl PATI NG 98, 525. 73 98, 525. 73
PERCENT COVPLETE: 1. 529% TOTAL EARNI NGS 98, 525. 73 98, 525. 73
FUNDS AVAI LABLE: $  6,382,241.35 STOCKPI LED MATERI ALS 0. 00 0. 00
GROSS EARNI NGS 98, 525. 73 98, 525. 73
TOTAL CLAI VB $ 0. 00 RETAI NAGE -2,955. 77 -2,955.77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 95, 569. 96 95, 569. 96
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 95, 569. 96 95, 569. 96
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 95, 569. 96

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211- 078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0. 000
LS 0. 000 0. 00
19, 135. 92000 0. 000 0. 00
0010 202-00001 *Renoval of Structure 2.000 0. 000
EACH 0. 000 0. 00
2, 095. 89000 0. 000 0. 00
0015 202-00010 *Renoval of Tree 28. 000 0. 000
EACH 28. 000 8, 598. 24
307. 08000 28. 000 8, 598. 24
0020 202-00011 *Tree Trimming 20. 000 0. 000
EACH 6. 000 1, 005. 96
167. 66000 6. 000 1, 005. 96
0025 202-00019 Renoval of Inlet 2.000 0. 000
EACH 0. 000 0. 00
382. 27000 0. 000 0.00
0030 202-00021 Renoval of Manhol e 3. 000 0. 000
EACH 0. 000 0. 00
716. 39000 0. 000 0.00
0035 202- 00026 Renoval of Slope and Ditch Paving 499. 000 0. 000
SY 0. 000 0. 00
4. 89000 0. 000 0. 00
0040 202-00033 *Renoval of Pipe 1. 000 0. 000
EACH 0. 000 0. 00
2, 095. 89000 0. 000 0. 00
0045 202-00035 *Renoval of Pipe 1, 452. 000 0. 000
LF 0. 000 0. 00
40. 73000 0. 000 0. 00
0050 202-00037 Renoval of End Section 1. 000 0. 000
EACH 0. 000 0. 00
230. 77000 0. 000 0. 00
0055 202- 00090 *Renoval of Delineator 7.000 0. 000
EACH 0. 000 0. 00

11. 03000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0060 202-00155 Renoval of Wall 92. 000 0. 000
LF 0. 000 0. 00
5. 02000 0. 000 0. 00
0065 202- 00200 Renoval of Sidewal k 718. 000 0. 000
SY 0. 000 0. 00
5. 87000 0. 000 0. 00
0070 202-00203 Renoval of Curb and Qutter 1, 631. 000 0. 000
LF 0. 000 0. 00
2. 58000 0. 000 0. 00
0075 202-00210 Renoval of Concrete Pavenent 195. 000 0. 000
SY 0. 000 0. 00
12. 00000 0. 000 0. 00
0080 202-00220 *Renoval of Asphalt Mat 6, 031. 000 0. 000
SY 0. 000 0. 00
2.97000 0. 000 0. 00
0085 202-00240  *Renoval of Asphalt Mat (Pl aning) 5, 985. 000 0. 000
SY 0. 000 0. 00
1. 29000 0. 000 0. 00
0090 202-00250 *Removal of Pavenent Marking 3, 103. 000 0. 000
SF 0. 000 0. 00
2. 76000 0. 000 0. 00
0095 202-00420 Renoval of Pedestrian Rail 91. 000 0. 000
LF 0. 000 0. 00
5. 07000 0. 000 0. 00
0100 202-00810 *Renoval of G ound Sign 2.000 0. 000
EACH 0. 000 0. 00
110. 30000 0. 000 0. 00
0105 202-01000 *Renoval of Fence 34. 000 0. 000
LF 0. 000 0. 00
4. 69000 0. 000 0. 00
0110 202-01130 *Renoval of Quardrail Type 3 131. 000 0. 000
LF 0. 000 0. 00
6. 29000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0115 202-01300 *Renoval of End Anchorage 2.000 0. 000
EACH 0. 000 0. 00
143. 39000 0. 000 0. 00
0120 203- 00060 *Enbankment Material (Conplete In Place) 5, 732. 000 0. 000
CY 0. 000 0. 00
8. 55000 0. 000 0. 00
0125 203-00100 Mick Excavation 1, 000. 000 0. 000
CY 0. 000 0. 00
12. 66000 0. 000 0. 00
0130 203-01500 Bl adi ng 60. 000 0. 000
HOUR 0. 000 0. 00
115. 93000 0. 000 0. 00
0135 203-01510 Backhoe 110. 000 0. 000
HOUR 0. 000 0. 00
104. 61000 0. 000 0. 00
0140 203-01550 Dozi ng 90. 000 0. 000
HOUR 0. 000 0. 00
136. 14000 0. 000 0. 00
0145 203-01591 Front End Loader (Craw er) 100. 000 0. 000
HOUR 0. 000 0. 00
128. 24000 0. 000 0. 00
0150 203-01594 Conbi nati on Loader 110. 000 0. 000
HOUR 0. 000 0. 00
87. 78000 0. 000 0. 00
0155 203-01597 Pot hol i ng 100. 000 0. 000
HOUR 0. 000 0. 00
261. 83000 0. 000 0. 00
0160 203-01622 Sweepi ng (Wth Pickup Broon 100. 000 0. 000
HOUR 0. 000 0. 00
156. 06000 0. 000 0. 00
0165 206- 00000 *Structure Excavation 6, 672. 000 0. 000
CY 0. 000 0. 00
8. 78000 0. 000 0. 00



CONTI D: C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PON: 18220- BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211- 078 ESTI MATE NO 0001 11: 02: 20

CURRENT PREV QTY/ AVDUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNI T PRI CE
CAT NO0250 ROADVAY
0170 206-00100  Structure Backfill (O ass 1) 226. 000 0. 000
cY 0. 000 0.00
21. 28000 0. 000 0.00
0175 206-00200  Structure Backfill (O ass 2) 1, 073. 000 0. 000
cY 0. 000 0.00
9. 18000 0. 000 0.00
0180 206-00520 Filter Material (O ass B) 694. 000 0. 000
cY 0. 000 0.00
26. 77000 0. 000 0.00
0185 206-00530 Filter Material (O ass O 52. 000 0. 000
cY 0. 000 0.00
48. 18000 0. 000 0.00
0190 207-00205  Topsoi | 6, 634. 000 0. 000
cY 0. 000 0.00
3. 68000 0. 000 0.00
0195 208-00002  *Erosion Log (12 Inch) 4, 600. 000 0. 000
LF 200. 000 838. 00
4.19000 200. 000 838. 00
0200 208-00009  *Erosion Log (20 Inch) 2, 000. 000 0. 000
LF 0. 000 0.00
6. 84000 0. 000 0.00
0205 208-00011 *Erosion Bales (Wed Free) 60. 000 0. 000
EACH 0. 000 0.00
14. 34000 0. 000 0.00
0210 208-00020  *Silt Fence 30, 600. 000 0. 000
LF 1, 732. 000 1,714. 68
0. 99000 1, 732. 000 1,714. 68
0215 208-00021  *Silt Fence (Reinforced) 2, 504. 000 0. 000
LF 0. 000 0.00
2.10000 0. 000 0.00
0220 208-00030  Sedinent Basin 3.000 0. 000
EACH 0. 000 0.00
1, 654. 52000 0. 000 0.00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11:02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0225 208-00033 Sedi nent Trap 3. 000 0. 000
EACH 0. 000 0. 00
1, 019. 88000 0. 000 0. 00
0230 208-00034 *&avel Bag 720. 000 0. 000
LF 40. 000 253. 60
6. 34000 40. 000 253. 60
0235 208-00045 *Concrete Washout Structure 6. 000 0. 000
EACH 0. 000 0. 00
1, 663. 26000 0. 000 0. 00
0240 208- 00052 *StormDrain Inlet Protection (Type 2) 495. 000 0. 000
LF 0. 000 0. 00
6. 34000 0. 000 0. 00
0245 208- 00060 *Tenporary Sl ope Drain 90. 000 0. 000
LF 0. 000 0. 00
13. 24000 0. 000 0.00
0250 208-00070 *Vehi cl e Tracki ng Pad 19. 000 0. 000
EACH 1. 000 374. 86
374.86000 1. 000 374. 86
0255 208- 00103 *Renoval and Disposal of Sedinment (Labor) 45. 000 0. 000
HOUR 0. 000 0. 00
44. 12000 0. 000 0. 00
0260 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 45. 000 0. 000
HOUR 0. 000 0. 00
82. 73000 0. 000 0. 00
0265 208-00106  *Sweepi ng (Sedi ment Renoval) 160. 000 0. 000
HOUR 0. 000 0. 00
94. 56000 0. 000 0. 00
0270 208-00107 *Renoval of Trash 80. 000 0. 000
HOUR 0. 000 0. 00
33. 09000 0. 000 0. 00
0275 208- 00206 *Erosion Control Supervisor 320. 000 0. 000
DAY 5. 000 441. 20
88. 24000 5. 000 441. 20



CONTI D C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11:02: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 ROADWAY
0280 208-00300 Tenporary Berms 90. 000 0. 000
LF 0. 000 0. 00
3. 96000 0. 000 0. 00
0285 208-00400 Water Control 1. 000 0. 000
LS 0. 000 0. 00
11, 152. 94000 0. 000 0. 00
0290 209-00100 Wat er (Landscapi ng) 158. 000 0. 000
MGAL 0. 000 0. 00
143. 39000 0. 000 0.00
0295 209-00200 *Ti me- Rel eased Water Product 4,136. 000 0. 000
EACH 0. 000 0. 00
8. 06000 0. 000 0. 00
0300 210-00810 *Reset Ground Sign 12. 000 0. 000
EACH 0. 000 0. 00
204. 06000 0. 000 0.00
0305 211-03005 Dewat eri ng 1. 000 0. 000
LS 0. 000 0. 00
41, 620. 15000 0. 000 0.00
0310 212-00006 *Seeding (Native) 4.900 0. 000
ACRE 0. 000 0. 00
545. 99000 0. 000 0.00
0315 212-00028 *Seedi ng (Wt ands) 0. 600 0. 000
ACRE 0. 000 0. 00
1, 321. 41000 0. 000 0. 00
0320 212-00032 *Soi | Condi tioning 3. 300 0. 000
ACRE 0. 000 0. 00
2,348. 32000 0. 000 0. 00
0325 212- 00047 *Soi | Preparation (Special) 2.200 0. 000
ACRE 0. 000 0. 00
1, 776. 96000 0. 000 0. 00
0330 213-00003 *Mul ching (\Weed Free) 7.900 0. 000
ACRE 0. 000 0. 00
501. 87000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0335 213-00011  *Muil chi ng (Hydraulic) 0. 600 . 000
ACRE . 000 0. 00
1, 654. 52000 . 000 0. 00
0340 213-00012 *Spray-on Ml ch Bl anket 3. 000 . 000
ACRE . 000 0. 00
3, 360. 89000 . 000 0. 00
0345 213-00061 *Mul ch Tacki fier 1, 260. 000 . 000
LB . 000 0. 00
2. 04000 . 000 0. 00
0350 213-00100 *Soi | Bi nder 3. 000 . 000
ACRE . 000 0. 00
501. 87000 . 000 0. 00
0355 214-00005 *Landscape Mai ntenance (24 Month) 1. 000 . 000
LS . 000 0. 00
4,963. 57000 . 000 0. 00
0360 214-00220 *Deci duous Tree (2 Inch Caliper) 18. 000 . 000
EACH . 000 0. 00
426. 87000 . 000 0. 00
0365 214-00280 *Deci duous Tree (8 Foot) 9. 000 . 000
EACH . 000 0. 00
336. 42000 . 000 0. 00
0370 214-00350 *Deci duous Shrub (5 Gallon Cont ai ner) 110. 000 . 000
EACH . 000 0. 00
42. 26000 . 000 0. 00
0375 214-01015 *WIIlow Cuttings 246. 000 . 000
EACH . 000 0. 00
6. 86000 . 000 0. 00
0380 216- 00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 900. 000 . 000
SY . 000 0. 00
2.10000 . 000 0. 00
0385 217-00020 *Her bi ci de Treat nent 70. 000 . 000
HOUR . 000 0. 00
77.21000 . 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0390 240- 00000 *WIdlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
55. 15000 0. 000 0. 00
0395 240- 00100 *Prairie Dog Managenent 1. 000 0. 000
LS 0. 000 0. 00
4,941. 51000 0. 000 0. 00
0400 304- 02000 Aggregate Base Course (C ass 2) 411. 000 0. 000
TON 0. 000 0. 00
21. 32000 0. 000 0. 00
0405 304- 06007 Aggregate Base Course (Cl ass 6) 1, 915. 000 0. 000
CY 0. 000 0. 00
23.71000 0. 000 0. 00
0410 403-00720  *Hot M x Asphalt (Patching) (Asphalt) 50. 000 0. 000
TON 0. 000 0. 00
146. 15000 0. 000 0. 00
0415 403- 00800 Emer gency Pot hol e Repair 20. 000 0. 000
TON 0. 000 0. 00
396. 88000 0. 000 0. 00
0420 403-33841  *Hot M x Asphalt (Gading S) (100) (PG 64-22) 2,178. 000 0. 000
TON 0. 000 0. 00
59. 73000 0. 000 0. 00
0425 403-34851  *Hot M x Asphalt (Gading SX) (100) (PG 64-28) 1, 285. 000 0. 000
TON 0. 000 0. 00
77.76000 0. 000 0. 00
0430 412-00600 *Concrete Pavement (6 Inch) 97. 000 0. 000
SY 0. 000 0. 00
38. 61000 0. 000 0. 00
0435 412-01100 *Concrete Paverment (11 Inch) 94. 000 0. 000
SY 0. 000 0. 00
60. 67000 0. 000 0. 00
0440 420-00132 Geotextile (Separator) (Cass 1) 500. 000 0. 000
SY 0. 000 0. 00
2.57000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0445 506-00409  Soil Riprap (9 Inch) 7.000 0. 000
CY 0. 000 0. 00
146. 06000 0. 000 0. 00
0450 506-00418  Soil Riprap (18 Inch) 2, 810. 000 0. 000
CY 0. 000 0. 00
45. 42000 0. 000 0. 00
0455 507- 00000 *Concrete Slope and Ditch Paving 7.000 0. 000
CY 0. 000 0. 00
308. 84000 0. 000 0. 00
0460 514-00200 Pedestrian Railing (Steel) 372.000 0. 000
LF 0. 000 0. 00
137. 88000 0. 000 0. 00
0470 601- 03000 Concrete Cass D 20. 000 0. 000
CY 0. 000 0. 00
378. 41000 0. 000 0. 00
0475 601- 03027 *Concrete Class D (Special) 235. 000 0. 000
CY 0. 000 0. 00
555. 41000 0. 000 0. 00
0480 601-03050 Concrete Cass D (Vall) 94. 000 0. 000
CY 0. 000 0. 00
285. 23000 0. 000 0. 00
0485 601- 40400 *Structural Concrete Stain 128. 000 0. 000
SY 0. 000 0. 00
5. 86000 0. 000 0. 00
0490 602- 00000 *Rei nforcing Steel 8, 967. 000 0. 000
LB 0. 000 0. 00
0. 77000 0. 000 0. 00
0495 602- 00020 *Rei nforcing Steel (Epoxy Coated) 635. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
0500 603-01185 18 Inch Reinforced Concrete Pipe (Conplete In Place) 451. 000 0. 000
LF 0. 000 0. 00
47. 93000 0. 000 0. 00



CONTI D: C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211-078 ESTI MATE NO. 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0505 603-01245 24 1 nch Reinforced Concrete Pipe (Conplete In Place) 355. 000 0. 000
LF 0. 000 0. 00
59. 99000 0. 000 0.00
0510 603-01365 36 Inch Reinforced Concrete Pipe (Conplete In Place) 376. 000 0. 000
LF 0. 000 0. 00
88. 51000 0. 000 0.00
0515 603-02185 23x14 Inch Reinforced Concrete Pipe (Conplete In Place) 93. 000 0. 000
LF 0. 000 0. 00
65. 28000 0. 000 0.00
0520 603- 02245 30x19 Inch Reinforced Concrete Pipe Elliptical 47.000 0. 000
LF 0. 000 0. 00
102. 30000 0. 000 0.00
0525 603- 02365 45x29 I nch Reinforced Concrete Pipe Eliptical 198. 000 0. 000
LF 0. 000 0. 00
101. 86000 0. 000 0.00
0530 603-05036 36 Inch Reinforced Concrete End Section 1. 000 0. 000
EACH 0. 000 0. 00
1, 739. 71000 0. 000 0.00
0535 603-05124 30x19 Inch Reinforced Concrete End Section Elliptical 1. 000 0. 000
EACH 0. 000 0. 00
1, 936. 31000 0. 000 0.00
0540 603-05136 45x29 I nch Reinforced Concrete End Section Elliptical 2.000 0. 000
EACH 0. 000 0. 00
1, 959. 17000 0. 000 0.00
0545 604-13010 *Inlet Type 13 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,792.01000 0. 000 0.00
0550 604-19105 *Inlet Type R L 5 (5 Foot) 4.000 0. 000
EACH 0. 000 0. 00
4,819. 59000 0. 000 0.00
0555 604-19110 *Inlet Type R L 5 (10 Foot) 2. 000 0. 000
EACH 0. 000 0. 00
5, 260. 80000 0. 000 0.00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0560 604- 20000 *Qutlet Structure 1. 000 0. 000
EACH 0. 000 0. 00
10, 395. 33000 0. 000 0. 00
0565 604- 30005 Manhol e Sl ab Base (5 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 711. 75000 0. 000 0. 00
0570 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 0. 000
EACH 0. 000 0. 00
3, 374.58000 0. 000 0. 00
0575 604-30015 Manhol e Sl ab Base (15 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
3, 944. 91000 0. 000 0. 00
0580 604-30020 Manhol e Sl ab Base (20 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4,274. 36000 0. 000 0. 00
0585 604- 39000 *Manhol e Speci al 1. 000 0. 000
EACH 0. 000 0. 00
7,466. 83000 0. 000 0. 00
0590 605- 00060 6 Inch Perforated Pipe Underdrain 309. 000 0. 000
LF 0. 000 0. 00
12. 53000 0. 000 0. 00
0595 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 244.000 0. 000
LF 0. 000 0. 00
16. 66000 0. 000 0. 00
0600 606-01340 *End Anchorage Type 3D 2.000 0. 000
EACH 0. 000 0. 00
761. 08000 0. 000 0. 00
0605 606-01370 *Transition Type 3G 2.000 0. 000
EACH 0. 000 0. 00
1, 147. 14000 0. 000 0. 00
0610 606-01380 *Transition Type 3H 2.000 0. 000
EACH 0. 000 0. 00
766. 60000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0615 606-02003 *End Anchorage (Nonfl ared) 2.000 0. 000
EACH 0. 000 0. 00
2,007. 49000 0. 000 0. 00
0620 607-11525 *Fence (Plastic) 1, 300. 000 0. 000
LF 0. 000 0. 00
4. 03000 0. 000 0. 00
0625 608- 00000 *Concrete Sidewal k 1, 037. 000 0. 000
SY 0. 000 0. 00
28. 68000 0. 000 0. 00
0630 608-00006 *Concrete Sidewal k (6 Inch) 749. 000 0. 000
SY 0. 000 0. 00
30. 44000 0. 000 0. 00
0635 608-00010 *Concrete Curb Ranp 24.000 0. 000
SY 0. 000 0. 00
98. 72000 0. 000 0. 00
0640 609-20010 *Curb Type 2 (Section B) 52. 000 0. 000
LF 0. 000 0. 00
12. 13000 0. 000 0. 00
0645 609-21020 *Curb and CQutter Type 2 (Section Il-B) 1, 320. 000 0. 000
LF 0. 000 0. 00
14. 56000 0. 000 0. 00
0650 609-21021 *Qurb and Qutter Type 2 (Section I1-M 19. 000 0. 000
LF 0. 000 0. 00
19. 30000 0. 000 0. 00
0655 609- 23000 *Qutter (Special) 52. 000 0. 000
LF 0. 000 0. 00
16. 77000 0. 000 0. 00
0660 609-24002 *CQutter Type 2 (2 Foot) 156. 000 0. 000
LF 0. 000 0. 00
23.16000 0. 000 0. 00
0665 610- 00030 *Medi an Cover Material (Concrete) 100. 000 0. 000
SF 0. 000 0. 00
8. 82000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 14
PON: 18220- BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0670 612-00001  *Delineator (Type I) 3.000 0. 000
EACH 0. 000 0. 00
27.58000 0. 000 0. 00
0675 613-01200 *2 Inch BElectrical Conduit (Plastic) 100. 000 0. 000
LF 0. 000 0. 00
5.52000 0. 000 0. 00
0680 613-01400 *4 Inch Electrical Conduit (Plastic) 150. 000 0. 000
LF 0. 000 0. 00
28. 68000 0. 000 0. 00
0685 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
3,172.27000 0. 000 0. 00
0690 613-16000 *Lumi nai re (Special) 3. 000 0. 000
EACH 0. 000 0. 00
945. 28000 0. 000 0. 00
0695 614-01573  *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 15. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
330. 90000 0. 000 0. 00
0700 615-10024 24 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
2,206. 03000 0. 000 0. 00
0705 615-10036 36 Inch Automatic Drain Gate 1. 000 0. 000
EACH 0. 000 0. 00
3, 309. 05000 0. 000 0. 00
0710 619-10600 *60 I nch Wl ded Steel Pipe 686. 000 0. 000
LF 0. 000 0. 00
749. 28000 0. 000 0. 00
0715 619- 30000 *60 Inch Internal Joint Seals 6. 000 0. 000
EACH 0. 000 0. 00
2, 095. 89000 0. 000 0. 00
0720 619- 73050 *6 Inch Blow O f Valve and Vaul t 1. 000 0. 000
EACH 0. 000 0. 00
13, 099. 34000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 15
PON: 18220- BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0725 619-73051 *6 Inch Air Valve Access Manhol e Assenbly 2.000 0. 000
EACH 0. 000 0. 00
20, 434. 97000 0. 000 0. 00
0730 619-75048 6 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
1, 721. 59000 0. 000 0. 00
0735 625- 00000 *Construction Surveying 1. 000 0. 000
LS 0. 061 2,347.20
38, 478. 71000 0. 061 2,347.20
0740 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 000 0. 00
215, 100. 77000 0. 000 0. 00
0745 626- 01000 Public Information Services 1. 000 0. 000
LS 0. 000 0. 00
8, 563. 72000 0. 000 0. 00
0750 627-00005 *Epoxy Pavement Mar ki ng 238. 000 0. 000
GAL 0. 000 0. 00
73. 90000 0. 000 0. 00
0755 627-00012 *Pavement Mar ki ng Paint (Low VOC Sol vent Base) 205. 000 0. 000
GAL 0. 000 0. 00
38. 61000 0. 000 0. 00
0760 627-02010 *Preformed Pl astic Pavenent Marking (Type I1) (Inlaid) 295. 000 0. 000
SF 0. 000 0. 00
13. 24000 0. 000 0. 00
0765 629-01001  *Survey Monunent (Type 1) 6. 000 0. 000
EACH 0. 000 0. 00
110. 30000 0. 000 0. 00
0770 630-00000 *Fl aggi ng 2, 000. 000 0. 000
HOUR 0. 000 0. 00
22. 06000 0. 000 0. 00
0775 630- 00003 *Uni formed Traffic Control 196. 000 0. 000
HOUR 0. 000 0. 00
71. 70000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211- 078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 ROADWAY

0780 630- 00004 *Traffic Control Vehicle 2.000 0. 000
EACH 0. 000 0. 00
3, 309. 05000 0. 000 0. 00
0785 630- 00007 *Traffic Control Inspection 137. 000 0. 000
DAY 5. 000 523.95
104. 79000 5. 000 523.95
0790 630- 00012 *Traffic Control Management 342. 000 0. 000
DAY 0. 000 0. 00
485. 33000 0. 000 0. 00
0795 630-80001 *Fl ashi ng Beacon (Portabl e) 2.000 0. 000
EACH 0. 000 0. 00
661. 81000 0. 000 0. 00
0800 630-80335 *Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
220. 60000 0. 000 0. 00
0805 630-80341 *Construction Traffic Sign (Panel Size A) 138. 000 0. 000
EACH 8. 000 308. 88
38. 61000 8. 000 308. 88
0810 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 0. 000
EACH 6. 500 716. 95
110. 30000 6. 500 716. 95
0815 630-80343 *Construction Traffic Sign (Panel Size O 10. 000 0. 000
EACH 0. 000 0. 00
165. 45000 0. 000 0. 00
0820 630- 80344 *Construction Traffic Sign (Special) 199. 000 0. 000
SF 57. 000 1, 068. 75
18. 75000 57. 000 1, 068. 75
0825 630-80355 *Portabl e Message Sign Panel 9. 000 0. 000
EACH 2.500 22, 060. 33
8, 824. 13000 2.500 22, 060. 33
0830 630- 80360 *Drum Channel i zi ng Devi ce 100. 000 0. 000
EACH 0. 000 0. 00

63. 97000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 17
PON: 18220- BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0835 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 10. 000 0. 000
EACH 0. 000 0. 00
66. 18000 0. 000 0. 00
0840 630-80370 Concrete Barrier (Tenporary) 1, 790. 000 0. 000
LF 0. 000 0. 00
19. 03000 0. 000 0. 00
0845 630- 80380 *Traffic Cone 150. 000 0. 000
EACH 0. 000 0. 00
17. 65000 0. 000 0. 00
0850 630-80384 *Tubul ar Mar ker 50. 000 0. 000
EACH 0. 000 0. 00
66. 18000 0. 000 0. 00
0855 630-85010 I npact Attenuator (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
2,134.52000 0. 000 0. 00
0860 630- 85040 *| npact Attenuator (Truck Munted Attenuator) 2.000 0. 000
(Tenporary)
EACH 0. 000 0. 00
27,575. 40000 0. 000 0. 00
0865 700-70010 F/ A M nor Contract Revisions 500, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0870 700-70011 F/ A Partnering 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0875 700- 70012 F/ A Asphalt Pavenent Incentive 4, 600. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0880 700-70016 F/ A Fuel Cost Adj ustnent 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0885 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 38, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 18
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 ROADWAY
0890 700-70021 F/ A On- The-Job Trai nee 5, 760. 000 0. 000
HOUR 0. 000 0. 00
1. 00000 0. 000 0. 00
0895 700- 70022 F/ A QIT Col orado Training Program 2,100. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0900 700- 70034 F/ A Noi se Monitoring and Mtigation 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0905 700- 70035 F/A Unifornmed Traffic Control (Officer Tine) 20, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0910 700- 70060 F/' A Adjust Uilities 120, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0915 700- 70082 F/ A Furnish & Install El ectrical Service 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0920 700- 70380 F/ A Erosi on Control 25, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0925 700- 70589 F/ A Environmental Health & Safety Managenent 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0930 700- 70594 F/ A DRB Standi ng Commi ttee 10, 000. 000 0. 000
FA 600. 000 600. 00
1. 00000 600. 000 600. 00
CAT 0250 CURRENT AMI  $ 3,966, 204.57 $ 40, 852.60 $ 40, 852. 60
CAT NOO350 STRUCTURE F- 16- YR
0935 202- 00400 *Renoval of Bridge 1. 000 0. 000
EACH 0.070 9, 064. 49
129, 492. 70000 0. 070 9, 064. 49



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 19
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F- 16- YR
0940 206-00000 *Structure Excavation 1, 138. 000 . 000
CY . 000 0. 00
8. 78000 . 000 0. 00
0945 206- 00065 Structure Backfill (FlowFill) 48. 000 . 000
CY . 000 0. 00
91. 18000 . 000 0. 00
0950 206- 00100 Structure Backfill (dass 1) 561. 000 . 000
CY . 000 0. 00
21.28000 . 000 0. 00
0955 206- 00200 Structure Backfill (dass 2) 89. 000 . 000
CY . 000 0. 00
9. 18000 . 000 0. 00
0960 206- 00360 Mechani cal Rei nforcenent of Soil 561. 000 . 000
CY . 000 0. 00
28. 39000 . 000 0. 00
0965 206-01781 *Shoring (Area 1) 1. 000 . 000
LS . 000 0. 00
5, 815. 61000 . 000 0. 00
0970 206-01782 *Shoring (Area 2) 1. 000 . 000
LS . 000 0. 00
4,541. 62000 . 000 0. 00
0975 206-01783 *Shoring (Area 3) 1. 000 . 000
LS . 000 0. 00
5, 815. 61000 . 000 0. 00
0980 206-01784 *Shoring (Area 4) 1. 000 . 000
LS . 000 0. 00
4,723. 62000 . 000 0. 00
0985 403-09221 *Stone Matrix Asphalt (Fibers)(Asphalt) 256. 000 . 000
TON . 000 0. 00
139. 42000 . 000 0. 00
0990 420-00113 Geotextile (Drainage) (O ass 2) 5. 000 . 000
SY . 000 0. 00
72.40000 . 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQIECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F- 16- YR
0995 503- 00030 *Drilled Caisson (30 Inch) 2, 686. 000 0. 000
LF 0. 000 0. 00
161. 27000 0. 000 0. 00
1000 503-00042 *Drilled Caisson (42 |Inch) 1, 218. 000 0. 000
LF 0. 000 0. 00
210. 42000 0. 000 0. 00
1005 503-00048 *Drilled Caisson (48 Inch) 234. 000 0. 000
LF 0. 000 0. 00
285. 54000 0. 000 0. 00
1010 504- 04420 Precast Panel Facing 5, 928. 000 0. 000
SF 0. 000 0. 00
28. 93000 0. 000 0. 00
1015 515-00120 *Wat er proof i ng (Menbr ane) 1, 550. 000 0. 000
SY 0. 000 0. 00
15. 09000 0. 000 0. 00
1020 601- 03040 Concrete O ass D (Bridge) 967. 000 0. 000
CY 0. 000 0. 00
463. 92000 0. 000 0. 00
1025 601- 03050 Concrete Cass D (Vall) 63. 000 0. 000
CY 0. 000 0. 00
285. 23000 0. 000 0. 00
1030 601- 40400 *Structural Concrete Stain 1, 721. 000 0. 000
SY 0. 000 0. 00
5. 86000 0. 000 0. 00
1035 602- 00000 *Rei nforcing Steel 37, 928. 000 0. 000
LB 0. 000 0. 00
0. 77000 0. 000 0. 00
1040 602- 00020 *Rei nforcing Steel (Epoxy Coated) 157, 634. 000 0. 000
LB 0. 000 0. 00
0. 83000 0. 000 0. 00
1045 606-10700 *Bridge Rail Type 7 834. 000 0. 000
LF 0. 000 0. 00
106. 85000 0. 000 0. 00



CONTI D C18220 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 21
PCN: 18220-BI D ESTI MATE RUN 04/ 13/ 2012
PRQJECT: FBR 1211-078 ESTI MATE NO 0001 11: 02: 20
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO350 STRUCTURE F- 16- YR
1050 607-53173 *Fence Chain Link (Special) (72 Inch) 392. 000 0. 000
LF 0. 000 0. 00
27.69000 0. 000 0. 00
1055 613-00200 *2 Inch Electrical Conduit 784. 000 0. 000
LF 0. 000 0. 00
5.52000 0. 000 0. 00
1060 613-00300 *3 Inch Electrical Conduit 392. 000 0. 000
LF 0. 000 0. 00
6. 62000 0. 000 0. 00
1065 618-01994 *Prestressed Concrete Box (Depth 32" Through 48") 7,791. 000 0. 000
SF 0. 000 0. 00
63. 12000 0. 000 0. 00
1070 641-10000 *Shotcrete 245. 000 0. 000
SY 0. 000 0. 00
195. 36000 0. 000 0. 00
CAT 0350 CURRENT AMI $ 2,463,885.72 % 9,064.49 % 9, 064. 49
CAT NOO450 CONSTRUCTI ON ENG NEERI NG BE
1075 620- 00002 Field Ofice (dass 2) 1. 000 0. 000
EACH 1. 000 27, 667. 26
27,667. 26000 1. 000 27, 667. 26
1080 620-00012 Field Laboratory (d ass 2) 1. 000 0. 000
EACH 1. 000 18, 873. 23
18, 873. 23000 1. 000 18, 873. 23
1085 620- 00020 Sanitary Facility 2.000 0. 000
EACH 1. 000 2,068. 15
2, 068. 15000 1. 000 2,068. 15
CAT 0450 CURRENT AMI $ 50,676.79 $ 48, 608.64 $ 48, 608. 64
PRQIECT TOTAL CURRENT AMI $ 6, 480, 767.08 $ 98,525.73 % 98, 525. 73



